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PROCEEDINGS1

2:05 p.m.2

HEARING OFFICER RENAUD: Good afternoon,3

everybody. We'll start with introductions as is our usual4

custom. To my right is Chairman Karen Douglas, the5

Associate Member of this Committee, and to her right is6

Chuck Najarian, her advisor. To my left is Commissioner7

Robert Weisenmiller who is the Presiding Member of this8

Committee and to his left is Eileen Allen, his advisor.9

Could we have introductions, please, from the10

applicant.11

MR. GALATI: Scott Galati representing Palen Solar12

I, LLC, which is the Solar Millennium Company.13

MS. HARRON: Alice Harron, Solar Millennium.14

MR. CRESSNER: Michael Cressner, Solar Millennium.15

HEARING OFFICER RENAUD: Thank you. And from the16

staff?17

MS. HAMMOND: Christine Hammond, staff counsel.18

I'm sitting in for Lisa De Carlo. And with me is Alan19

Solomon, project manager.20

HEARING OFFICER RENAUD: Thank you. Do we have21

any other parties in the room? I know we have some on the22

phone.23

(No response.)24

HEARING OFFICER RENAUD: All right. I see also in25
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the audience Jennifer Jennings, our able public advisor,1

welcome.2

And we are operating with WebEx, our computer3

participation system. Looking at my screen I see we have a4

number of people on the line. Do we have any5

representatives from Intervenor CURE?6

MR. HOLDER: Yes, good afternoon. This is Jason7

Holder on behalf of CURE.8

HEARING OFFICER RENAUD: Thank you, good9

afternoon.10

Any representatives from Intervenor Center for11

Biological Diversity, CBD?12

MS. BELENKY: Yes, hi. This is Lisa Belenky from13

the Center for Biological Diversity.14

HEARING OFFICER RENAUD: Thank you and welcome.15

Representative from Intervenor CARE, Californians16

for Renewable Energy?17

(No response.)18

HEARING OFFICER RENAUD: No? All right.19

Basin and Range Watch?20

MR. EMMERICH: Good afternoon. This is Kevin21

Emmerich and Laura Cunningham from Basin and Range Watch.22

HEARING OFFICER RENAUD: Welcome, thank you.23

Is there anyone else on the phone representing any24

of the parties, intervenors?25
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(No response.)1

HEARING OFFICER RENAUD: I think we got everyone,2

all right. And is there anyone else participating by3

telephone who would like to introduce themselves? You don't4

have to but we always like to hear from you.5

MS. TREMAINE: Kim Tremaine, staff with Cultural.6

HEARING OFFICER RENAUD: Good, thank you, okay.7

MR. WALTERS: William Walters representing staff8

for Air Quality.9

HEARING OFFICER RENAUD: Very good, thank you.10

MR. YEH: Brian Yeh with the South Coast Air11

Quality Management District.12

HEARING OFFICER RENAUD: Very good, thank you.13

MS. FIERING: And Sue Fiering with the California14

Attorney General's Office.15

HEARING OFFICER RENAUD: All right, thank you very16

much. Okay.17

The Committee scheduled this status conference for18

the purpose of hearing from the parties regarding the19

proposed schedule, the current schedule and modifications to20

it, and to discuss possibly changing or amending the21

schedule in terms of when the Revised Staff Assessment would22

be published and when we could conduct evidentiary hearings23

on this matter and publish a PMPD, a Presiding Member's24

Proposed Decision.25
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The Committee asked that each party submit an1

issues statement with a proposed schedule and we thank you2

for the ones you did submit. They are both thorough,3

complete and mercifully short.4

I was thinking that maybe the best way to proceed5

would be to first hear from the applicant because I think6

perhaps the applicant has the most at stake here concerning7

how we handle the schedule. Would you care to address the8

Committee?9

MR. GALATI: Yes, thank you. I wanted to first10

tell you that I think there has been some confusion. And11

there has been some confusion, I think, in the development12

community and things have evolved over time on how somebody13

can qualify for ARRA funding. I think for those of you that14

are on the Rice project, have heard a little bit of this15

before.16

But one of the ways you can qualify for ARRA17

funding is to spend five percent, what they call the safe18

harbor rule. Another way is to begin construction. As you19

all know the Blythe project is beginning construction and is20

qualifying that way. It's very important that it do so.21

We were very clear that we were not able to, once22

we did the reconfiguration, to begin construction by the end23

of the year. And that is why we did not push for a24

September license like we have done in the Blythe project.25
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And we thought a license by the end of the year is1

what we were hoping for so that we could elect and have an2

option to qualify for ARRA funding the other ways, such as3

safe harbor or something like that. While it's no4

commitment to be able to do that, clearly a license that is5

not received by the end of the year will preclude any6

opportunity to do that. And so again we are asking for a7

license by the end of the year.8

There seemed to be some confusion when we9

submitted our reconfiguration and had some conversations.10

We were clear that we were not able to start construction by11

the end of the year but we were never giving up on ARRA12

funding and the ability to qualify, which we still would13

like that opportunity.14

With that in mind, our schedule tries to do that.15

Our schedule tries to get a license by the end of the year,16

which we think is important. The only schedule proposed17

that does not do that is the Center for Biological18

Diversity; and so that is the only issue that we have with19

the Center for Biological Diversity's schedule is it doesn't20

allow a decision by the end of the year.21

We do recognize that counsel Lisa Belenky has22

commitments on the 11th and 12th and so what we tried to do23

is to define a schedule that was responses to her motion to24

continue, but also gets us a license by the end of the year25
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and also accommodates staff's bifurcation of the Revised1

Staff Assessment into two pieces.2

Here is what we know. The Revised Staff3

Assessment part one. We have reviewed it and we have gone4

through it pretty thoroughly and we think that we are very5

close on a lot of those issues with staff. We don't6

anticipate huge problems. We all know that the sections7

that tend to take the most time are in part two, Biology,8

Cultural, Land Use, Visual, some of the things that we had9

had a lot of conversations on the Blythe project and others10

on. We are hoping that the conditions look very similar so11

that we are close there as well.12

We thought that we wanted to try to avoid doing to13

the Committee and to the staff and to the applicant, quite14

frankly, what we did in the Blythe project. Which was,15

continue to break for workshops during evidentiary hearings16

and try to put things together last minute. So we tried to17

divine a schedule where there is a workshop after the18

Revised Staff Assessment part two. Where we can do all of19

that hard work before the evidentiary hearing so we are not20

trying to scramble and do it at the evidentiary hearing.21

When we did that and we put a workshop in -- and22

we have asked you to schedule one for September 27. And23

then we thought about filing testimony and rebuttal24

testimony. It was very difficult to be able to do that and25
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maintain the hearing schedule. Staff's schedule says that1

we could do two sets of hearings. We could do hearings on2

part one and then hearings on part two.3

When we were looking at it we thought that was4

actually probably going to consume more staff time than a5

real productive workshop. And so we think we should be able6

to wrap things up in one and a half days of hearings.7

Hopefully one and a half days of hearings after part two.8

So what we asked you to do in our schedule was to9

move the hearing to the following week, schedule a workshop10

on September 27. Encourage staff to bring people to the11

workshop that can say yes or no. Because it won't be12

helpful if we go to the workshop on the 27th and hear, we'll13

consider that. That's not helpful. We need to have the14

same sort of productive workshops that we had during the15

evidentiary hearings where we said yes and we said no. And16

we got great conditions and we had collaboration of how17

things needed to be done and I think we made, hopefully, the18

Committee's job easier in the Blythe project by being able19

to do that. That is our goal here.20

In addition, we haven't had a large amount of time21

on this project to communicate with the intervenors about22

the issues. We have redefined the project and reconfigured23

the project to Reconfiguration Alternative 2 and 3 to move24

out of what we thought was the primary issue. We did that25
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with an understanding that we could still get a license by1

the end of the year. If we had known then that it was2

probably jeopardizing our license by the end of the year we3

would have asked staff to continue to write its Staff4

Assessment and we would have put on our evidence that we5

don't believe we caused the impacts that we reconfigured our6

way out of.7

But I want to make sure that the Committee8

understands and is sensitive that I don't want to have this9

applicant think, and future applicants think that by making10

a huge project change to accommodate, that they are going to11

be punished by not being able to get their license by the12

end of the year. And we need to get the license by the end13

of the year.14

That being said, I think our schedule is -- I15

didn't put specific dates in there but we think a workshop16

on the 27th could be productive. That will allow us to be17

able to put testimony together on October 4th.18

What we would like to do, and I know that staff is19

not always happy with this particular proposal but it has20

worked in the past. If we go to the workshop on the 27th21

and we agree that we -- let's say Biology we are still22

negotiating on five conditions at that workshop and we come23

to a resolution about what those conditions should be.24

Sending staff back to write an addendum or another25
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document is just taking too much time. We will put it in1

our testimony on October 4 and the staff witness can come to2

the evidentiary hearing and put on the record that that3

reflects our agreement and, in fact, they agree to it. I4

added ten days for rebuttal testimony in case I am too5

optimistic and we write the conditions in a way that we6

didn't get it right. Staff then has some time to write very7

focused rebuttal testimony. Not a Staff Assessment addendum8

but rebuttal testimony to what we file.9

The other parties, if they don't agree with what10

we do at that workshop. It will be all above board, you'll11

see it in our testimony. And they have an opportunity to12

rebut that in their rebuttal testimony as well. And we have13

given them ten days to do that instead of the typical week14

that we have been working on.15

So that was what we tried to do with the schedule.16

And I realize that it puts a business meeting on December17

22 but that's what we were hoping for. I do realize that it18

does squeeze the Hearing Office again to do a four-week PMPD19

or so before the Thanksgiving holiday hits. But I think20

that is the best we can work with to try to make the record21

easy, complete and you only hear disputes. Like in the22

Blythe project, you heard a dispute on one condition. That23

is how we think evidentiary hearings should go.24

PRESIDING MEMBER WEISENMILLER: Scott, just for25
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the record. And this goes back to the definition of the1

projects. I'm assuming you are also going for the loan2

guarantee.3

MR. GALATI: Yes, we are still in the loan4

guarantee program, still going through due diligence on loan5

guarantee.6

PRESIDING MEMBER WEISENMILLER: Okay.7

HEARING OFFICER RENAUD: Okay, thank you for that.8

It looks like you have really raised a couple of issues for9

us to consider. One is whether or not to hold two sets of10

evidentiary hearings. I think we all know from experience11

that evidentiary hearings on uncontested topics are largely12

matters of formality and don't need to take much time. And13

sometimes assembling everybody just for the purpose of that14

formality is not very productive.15

And the other is, the other issue raised really is16

whether or not we can do all of this before the end of the17

year. And certainly from the schedules that I'm looking at18

here it looks feasible.19

Let me hear from the staff, though, about what the20

applicant's position is and your position, particularly on21

the bifurcation issue, I think.22

MR. SOLOMON: Let me begin by saying that staff23

developed a schedule because of the concerns raised by the24

applicant. This schedule would have a decision being made25
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by December 15th.1

We are bifurcating the evidentiary hearings on2

part one and part two. The reason for bifurcation would be3

because staff felt that it would be easier to go through4

some of the uncontested sections and have those resolved.5

If the Committee would prefer to have a later evidentiary6

hearing held then we would be fine with, as the applicant7

suggests, the week of the 18th, or having it on the dates8

that staff suggested, October 20th and 21st.9

With regards to a workshop on September 27th.10

Unfortunately there are no rooms available on the 27th. I11

have contacted the applicant and told them that I have12

reserved Hearing Room B for a week later, October 5th. So13

if they would be agreeable to a workshop on the 5th rather14

than the 27th I think that would satisfy everyone.15

With Blythe we had a -- we moved forward, we made16

a great deal of progress in resolving issues at the Blythe17

workshop and I'm assuming that we'll be able to do the same18

with Palen.19

HEARING OFFICER RENAUD: Let me ask this. Is the20

September 16 date still looking good? Do you see any21

impediment to that not -- to that one staying firm?22

MR. SOLOMON: I do not see any impediment.23

HEARING OFFICER RENAUD: All right.24

MR. SOLOMON: We will be able to -- with one25
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exception. We will be able to publish part two of the RSA1

on September 16 as indicated. The only impediment is with2

regards to Air Quality.3

HEARING OFFICER RENAUD: All right. And what is4

it about -- I know that the FDOC is the issue. Why is that5

item an impediment to your publishing the Air Quality6

section?7

MR. SOLOMON: I am going to ask Will Walters, who8

is our air quality specialist, to address, to address that.9

HEARING OFFICER RENAUD: All right. And I know we10

have a representative of the District on the phone as well11

who might weigh in on this as well.12

MR. SOLOMON: Yes.13

HEARING OFFICER RENAUD: So go ahead, Mr. Walters.14

MR. WALTERS: Yeah. Actually I had thought we did15

publish the Air Quality section with the notation that we16

were going to need to do a supplement. And it's the17

supplement that is going to be delayed for the FDOC.18

Specific issues that we are going to need to19

address in the supplement are the revisions to the District20

conditions, of which I know there are going to be some21

relating to the HTF and probably a few others; revisions to22

the emission calculations, in particular again to the HTF23

piping system; as well as we are probably going to be24

deleting one staff condition that I believe the District is25
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now going to cover in their revised conditions. And we are1

also going to be adding some additional information2

regarding mitigation since the offsets are going to be3

required for the DOC. So we are going to -- when we get4

that information from the applicant in regards to the QRCs5

that they are proposing we will be able to provide that in6

the supplement.7

HEARING OFFICER RENAUD: Okay, thank you,8

Mr. Walters. I think you are correct that there is an AQ9

section in part one but it's lacking some things. Okay, I10

think Mr. Walters finished with his statement. Anything to11

add to that?12

MS. HAMMOND: I do. This is Christine Hammond,13

counsel for staff. I had some concern about Mr. Galati's14

proposal about putting in proposed conditions of15

certification via testimony. If the applicant would like to16

put forth proposed conditions to parties ahead of the17

workshop, I think the workshop is the appropriate place to18

have the discussion, put forth information.19

It becomes pretty awkward, maybe it's burdensome20

for the record, to have parties' versions of conditions21

going back and forth via filings. It also leaves less room,22

I think, for the parties to continue to negotiate. I think23

the workshop is the appropriate place to be having that back24

and forth. I just have never heard of versions of25
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stipulations or conditions going back and forth via1

testimony and so at this point I'm uncomfortable and have2

strong reservations about that suggestion.3

HEARING OFFICER RENAUD: I know the Committee is4

strongly in favor of workshops aplenty. They have proven to5

be very, very productive. Certainly in the Blythe case that6

was true. And I think starting those as soon as is7

reasonable after publication of part two would make sense.8

MS. HAMMOND: And what I'm hearing from9

Mr. Solomon is that what was submitted by the parties via10

filings and testimony were actually stipulated conditions,11

not versions.12

MR. GALATI: Maybe I can clear this up because as13

is my probably nature and long history I have said something14

that has confused and that I did not speak clearly. Because15

what I didn't include was a step that we clearly -- we are16

already preparing our comments and proposed minor changes to17

conditions on part one. And we would propose and create18

those minor changes that we wanted to part two prior to the19

workshop. So that on the 27th staff has something to think20

about, look at and we negotiate.21

What I was trying to say after that is, let's say22

we propose a change that staff says, we're not comfortable23

with the "and," we would like a comma and an "or." Rather24

than staff have to go back and create a new addendum, we25
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would put in our testimony, this is the change to the1

condition we propose, and we'd capture the "or" instead of2

the "and." And it's been done many, many, many times. And3

then on direct examination of the staff witness I say, have4

you seen applicant's testimony, opening testimony. Staff5

says, yes. And I say, do you agree with that change and6

they say, yes.7

What I'm trying to stop here is the constant8

number of addendums that staff is overworked, overburdened9

and has difficulty sticking to a time frame to get out.10

Here is an opportunity where staff need not write anything.11

And if I get it wrong, they can do it in the rebuttal12

testimony, which would take place ten days after they saw13

the testimony. So there would be comments, workshop,14

testimony that tries to capture agreements. And then15

lastly, if we got it wrong, staff could rebut it by just16

rebutting the specific issue in the testimony. Which would17

be a lot easier to prepare than an addendum.18

HEARING OFFICER RENAUD: Okay.19

MR. GALATI: So that's what I was intending to20

occur so that we could have a productive workshop. They21

would know what we're planning.22

HEARING OFFICER RENAUD: Any or all of those23

procedures are fine with the Committee as long as they are24

productive. And I don't think there is any way we can sit25
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here at this point and predict when or how changes to1

conditions will be made. I think the important thing is2

that the parties use whatever tools and procedures make3

sense at the moment. So we won't be limiting the methods by4

which conditions can be changed or discussed. Ms. Hammond.5

MS. HAMMOND: I don't want to belabor this point6

but I hard two different things. And that is, you know, we7

can make minor changes, things of an errata in nature, on8

the record during the hearing. But for one party to attempt9

to memorialize what it perceives as an understanding between10

the parties unilaterally while having the other parties11

respond via filings, is completely different.12

If the parties can reach agreement and come to an13

agreement on the language, great, and that will be14

submitted. And if the parties don't reach agreement then15

each party can submit their forwarded condition. So I think16

there is an important distinction to make. And having one17

party put forth what it perceives as an agreement is18

something that we have a problem with. It would be best if19

the parties could reach agreement together at the same time20

and then present it jointly to the Committee.21

HEARING OFFICER RENAUD: All right, thank you.22

Let's hear from the intervenors.23

First of all, we have a gentleman from the Air24

District. Would this be an appropriate point for him to25
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speak or is he really here to monitor? I was wondering, is1

his issue the FDOC, for example.2

MS. HAMMOND: If he wants to add anything to what3

Will put forward or if there is a summary of some of the4

missing items that would be great, Brian.5

HEARING OFFICER RENAUD: Brian Yeh, are you there?6

MR. NAZEMI: This is Mohsen Nazemi. Actually I7

joined Brian here.8

HEARING OFFICER RENAUD: All right.9

MR. NAZEMI: I am the Deputy Executive Officer10

with AQMD. Brian Yeh is senior manager and we have two11

other staff members also here.12

I just want to add something to make sure that we13

are all on the same page relative to the timing of the FDOC.14

As you all know, the District issued a Preliminary15

Determination of Compliance some time ago and as a result of16

that we received comments both from CEC staff and from17

intervenor CURE relative to one in particular issue on18

fugitive emission calculations for this project.19

But since that time we have been diligently20

working with both CEC staff and with the applicant to try to21

resolve the fugitive emission estimates from this project.22

And after many meetings and conference calls just last23

Friday, September 3rd, we received the revised calculations24

for fugitives from the applicant, that we have over the25
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weekend reviewed. At this point we are in agreement with1

some minor differences in the fugitive emission.2

Just so that you know, the emissions now are3

almost five times greater than what we estimated in the4

Preliminary Determination of Compliance. So at this point5

we have asked the applicant to revise and resubmit their6

risk assessment based on the revised fugitive emissions.7

And as soon as we have that information we are ready to go8

public notice, which at this point is required.9

Unlike the last time which we did it based on just10

the applicant's request, because now the emissions exceed11

the threshold for public notification. And we can't use the12

previous public notice because in that public notice we had,13

like I said, emissions that were much lower than what has14

now been established as the more appropriate emission15

figure. So that public notice will require a 30 day public16

comment.17

It is not required to go to the EPA for a 45 day18

review because it is not a Title 5 permit. But we still19

have to wait until the 30 day public comment period is over20

and look at any comments we receive and at that point we21

will be ready to issue the FDOC.22

So depending on when we get the health risk23

assessment and today is the 9th. I'm just guessing that the24

earliest that we can issue the FDOC would be around the25
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middle of October. We also, as you all know, have not1

received the indication of the necessary offsets that needs2

to be purchased by the applicant. But I'm assuming that3

they are pursuing that and we will have that before the FDOC4

is issued.5

HEARING OFFICER RENAUD: Okay, thank you very6

much. By the way, before I forget. Would you mind spelling7

your name for the record here, please.8

MR. NAZEMI: Sure. Mohsen is the first name, M as9

in Mary, O-H-S-E-N. The last name Nazemi, N as in Nancy, A-10

Z-E-M-I.11

HEARING OFFICER RENAUD: Thank you, okay.12

Let's hear from -- well, first of all,13

Mr. Galati, do you have any response to what was just said?14

At some point we need to move on to the other intervenors.15

MR. GALATI: Yes. I just have a quick response.16

In some of the natural gas-fired power plants the FDOC has17

been able to come in after evidentiary hearings. We allowed18

the record to stay open. Those are projects that have19

hundreds of tons of emissions. We should be able to figure20

out a way to get to evidentiary hearing, let the FDOC come21

in. I would suggest that we use the PDOC that is22

recirculated in October, leave the record open, and should23

the FDOC change any conditions they be handled as a minor24

errata.25
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HEARING OFFICER RENAUD: Thank you. I think that1

is something, a procedure I recognize from the past so it2

could work here.3

Mr. Solomon?4

MR. SOLOMON: Adding to what Mr. Galati had said.5

Following staff's proposed schedule with the Committee6

Conference on the PMPD being held on November 30th. I think7

assuming that Solar Millennium does provide this information8

to the District timely that we would have any supplemental9

or any additional information from Will Walters could be10

added and supplemented at that time.11

HEARING OFFICER RENAUD: Very well, thank you very12

much. All right, let's move to our intervenors.13

Mr. Holder, do you care to weigh in here on behalf14

of CURE?15

MR. HOLDER: Yes, thank you. When I saw staff's16

issued statement I concurred with staff's proposed schedule.17

But I initially thought that consolidated hearings,18

evidentiary hearings, would be more efficient. I think19

Mr. Galati's explanation earlier regarding this made a lot20

of sense to me. But staff has a lot of experience, of21

course, with evidentiary hearings and it may be efficient to22

knock out those issues that aren't controversial. But I23

just want to say that we would be fine with applicant's24

proposal for a consolidated evidentiary hearing.25
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HEARING OFFICER RENAUD: Thank you very much, we1

appreciate that.2

Okay, let's see. Mr. Emmerich, Ms. Cunningham,3

anything to add here?4

MR. EMMERICH: I guess what we would like to add5

is that we think the schedule, given the reconfiguration and6

the fact that things aren't going to be resolved until after7

the year, we don't believe that we need to have the8

evidentiary hearings so quickly in October and we would9

actually like to request that it be delayed until further10

notice.11

It has been difficult for us to get a lot of12

responses from the Energy Commission on this particular13

project. We did put in a data request, I believe it was14

May. There was a response docketed in June, however, we15

have never received that in the mail, via email, and we16

didn't really see it on the web site.17

Our point is, is that if we take some more time18

here we would be able to work these things out a little bit19

better, thank you.20

HEARING OFFICER RENAUD: All right, thank you.21

These are data responses from the staff or the22

applicant that you're referring to?23

MR. EMMERICH: Well, the applicant apparently24

responded to our request. However, the staff did not make25
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that available for us to see.1

HEARING OFFICER RENAUD: Is there a2

confidentiality issue here perhaps, Mr. Galati?3

MR. GALATI: No, there is not. I can attest to4

you, and I believe that we have docketed a proof of service,5

that they were both appropriately mailed and provided to6

them electronically. I can't remember if this particular7

intervenor only elected electronic; I'll have to go back and8

take a look at the proof of service. But as is our case,9

when we file something in docket, responses, we send them to10

the requesting party and we serve them. So I can provide11

proof of service.12

HEARING OFFICER RENAUD: Thank you.13

MR. GALATI: And I would like to point out, that14

apparently happened in May. Today is September, the first15

I'm hearing about it. My name is all over the proof of16

service. I know both of the people from Basin and Range17

Watch. In fact, I met them on the Ridgecrest project18

several times since then and this has not been brought up19

that a copy of a document was not provided to them. I20

clearly would have. So if there is -- whether it's served21

or not, when I get back to my office I will electronically22

serve that document again to Basin and Range Watch.23

MR. EMMERICH: At this point, I mean, we would24

like that resolved, of course. This was before the25
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reconfiguration so the response is going to be irrelevant to1

us at this point anyway. However, we contacted individuals2

in the Energy Commission and just didn't receive responses.3

So whether or not we followed up with the right group of4

people, I don't know that. We are not 100 percent familiar5

with Energy Commission procedures. But we did not receive6

those notices. I just wanted to point that out.7

HEARING OFFICER RENAUD: Thank you. We'll8

certainly look into the records here. But I should remind9

you that anytime you don't receive something that you're10

expecting to receive you should raise that right away.11

Waiting a long time really does affect your rights to pursue12

that.13

MR. EMMERICH: We actually did. We sent in some14

emails to individuals on the list and did not receive15

responses. We didn't send it to everybody on the list,16

maybe that was the procedure, but we sent it to certain17

individuals in the Commission and did not receive responses.18

HEARING OFFICER RENAUD: Okay. Well, the other19

thing I should remind you of is that the Public Adviser is20

here to assist you with problems and issues of this sort.21

Please take advantage of that resource if you haven't22

already.23

MR. EMMERICH: We have. Jennifer has been quite24

good and she has helped us out a lot. But I just wanted to25
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bring that up at this point.1

HEARING OFFICER RENAUD: All right, thank you.2

Let's see. Ms. Belenky, would you care to weigh3

in on the discussion so far?4

MS. BELENKY: Yes, sure. I had a couple of things5

I wrote down here.6

First of all, I don't think that there is any7

intent by any of the parties to punish the applicant in any8

way for doing a reconfiguration. So I don't think that's at9

all accurate.10

I think there is a lot of confusion about the ARRA11

funding and what you need to do to qualify and in fact12

whether a single company can get two sets of ARRA funding.13

And I have looked at the regulations and I do think that is14

still quite unclear. Nonetheless, we are certainly not15

trying to prevent this applicant from trying to get that16

funding if they can. So I just wanted to set the record17

straight on that.18

I also really appreciate that people have provided19

some alternate scheduling that would allow us to go to our20

previously scheduled retreat for our organization.21

I actually don't have any objection to the22

schedule that Mr. Galati has put forward with the change, I23

guess, that the staff is saying that an October 5th workshop24

would work better as far as rooms, et cetera. And that also25
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would give the parties a bit more time with the second set1

of the revised SA in order to compile whatever our issues2

may be. And of course we can discuss these things3

informally, even without a workshop, to try and work through4

an issue.5

Then lastly I just wanted to say that the Air6

District -- it was quite interesting the Air District saying7

that the fugitive emissions were five times greater than8

they had previously thought. And I am not sure, I haven't9

had time to review the first set of the Revised Staff10

Assessment. But whether those new numbers are in the Staff11

Assessment for the air question or if the air is now going12

to have to be revisited again.13

HEARING OFFICER RENAUD: All right, thank you for14

weighing in there.15

While I'm thinking of it, we do have before us a16

pending motion filed by your client. I'm hoping that as a17

result of our discussion today and the revised schedule that18

will be issued by the Committee we will be able to deem your19

motion moot. At this point I just want to say, don't expect20

us to set a briefing schedule and oral argument and all that21

kind of thing. I think once the revised schedule is issued22

your concerns raised in your motion will be resolved.23

MS. BELENKY: Yes, thank you.24

HEARING OFFICER RENAUD: Thank you.25
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MR. GALATI: Before the Committee rules on the1

schedule can I address the workshop on the 5th?2

HEARING OFFICER RENAUD: Let me say, we are not3

going to rule on the schedule in the sense of picking dates4

today.5

MR. GALATI: Okay.6

HEARING OFFICER RENAUD: I think we have7

everybody's input. I think the two questions before the8

Committee are going to be, first, whether or not to9

bifurcate. My personal inclination is probably not to, just10

because of the fact that we can usually get through those11

uncontested topics in very short order.12

We certainly like the workshop idea. We always13

like the workshops.14

The dates that are being proposed for getting to a15

Commission decision by mid to late December all look16

feasible. I think it is just going to boil down to a matter17

of finding dates when Commissioners are available and so on,18

rooms are available.19

MR. GALATI: What I wanted to address was, if we20

move the workshop to October 5th, at some point parties have21

to file testimony in order to support a -- and there needs22

to be rebuttal testimony because we have contested matters23

and intervenors in the case. So we can either squeeze24

review of the Staff Assessment for a workshop or we can25
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squeeze preparing testimony which you have to live with1

under oath.2

I chose to have the workshop earlier and have more3

time to flesh out your issues for testimony rather than move4

the workshop later and then get stuck with filing testimony5

that you may not really -- it may create an issue when you6

don't have to. And then we're back at evidentiary hearing.7

And while we were productive in Blythe it was8

incredibly inefficient to be running upstairs and having9

exhibits being printed out 20 minutes before we were10

presenting them, with no ability to ever look at them and to11

make sure that they were done correctly. Completely12

inefficient to do that. Our goal would be to do that at the13

workshop and to allow all the parties to be comfortable with14

what the agreements are.15

So if the issue is a room, we can get a room. I16

have a room, we can rent a hotel room. That's a problem17

that we can solve. We'll pay to rent a hotel room if that18

would be necessary so that staff doesn't have to travel. My19

office is only six blocks away. We have a conference room,20

we can do it there. We can do it downstairs. That's21

solvable.22

It would be much more effective to have a workshop23

prior to when we have to file testimony than afterwards.24

Otherwise I don't know. I just think it's going to be25
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inefficient for the Committee and it's going to be hard on1

the staff again.2

HEARING OFFICER RENAUD: Thank you. I agree. I3

think that for a critical step in an AFC proceeding, finding4

a room should not stop us. And I don't have any doubt that5

we can find something. Even if we have to put up a tent,6

we'll do it.7

Mr. Solomon, other than the room question is there8

anything else about September 27th or thereabouts that was9

of concern to you for a workshop?10

MR. SOLOMON: No, there was nothing else.11

HEARING OFFICER RENAUD: All right, that's all,12

okay. All right, very good. Does any of the parties wish13

to add anything at this point? I think we're close to14

wrapping up.15

MR. GALATI: I would like to add something16

positive since you don't hear that from me very much. I17

very much appreciate staff getting the Staff Assessment out18

as they did on part one and we think they did a good job. I19

think that we can resolve our issues there. And we are very20

happy to hear the commitment that the 16th is not moved. So21

I am very encouraged that we can get this done and we will22

be very, very productive in a workshop. We'll come there23

with solutions and try to resolve things so that we make24

evidentiary hearings not the way they were in Blythe.25
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For contested hearings to take two days, that's1

not, that's not what we're shooting for. We're shooting for2

-- for uncontested hearings to take two days. What we're3

shooting for is if we are uncontested or we just have to4

come to evidentiary hearing on the minor disagreements. So5

we very much appreciate staff hitting those dates.6

HEARING OFFICER RENAUD: Thank you, thank you.7

One thing that has been pointed out, Mr. Solomon8

and Ms. Hammond is in staff's statement on page two. We9

just want to make sure we interpret you correctly here. In10

the paragraph at the top you talk about Part 2 issues heard11

October 25 and 26 but in the chart it's 20 and 21. And I12

was just wondering if you want to tell us which one of those13

is the right one.14

MR. SOLOMON: It is October 20th and 21st. The15

dates in text, the paragraph above, October 25 and 26, those16

were the original dates that we were looking at. But then17

when we were rolling those dates forward we came to a18

decision too late to serve the applicant's purpose. So19

although we corrected the dates in the table we did not20

change them, correct them in the text.21

HEARING OFFICER RENAUD: Thank you. That's very22

understandable and thank you for the explanation.23

MS. HAMMOND: As long as we are on the subject of24

dates I wanted some -- if we can get some clarification with25
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the applicant. A Committee Decision on December 22nd. Is1

the applicant proposing that the Commission calendar a new2

agenda meeting? I don't think there is a business meeting.3

HEARING OFFICER RENAUD: You mean Commission4

Decision, I take it, first of all, not Committee Decision.5

MR. GALATI: Correct. It would be a Commission6

Decision. And one of the reasons that we selected that7

date, we wondered if the Committee would be willing to hold8

a special meeting for that purpose.9

I am keenly aware that there is always one person10

who gets squeezed and never gets to change and that is the11

hearing officer who has to write the PMPD. And so we are12

already down to four weeks. To make it the 15th and move13

the dates and have a productive workshop, I was worried it14

might make him have to do a PMPD in three-and-a-half weeks.15

So that was the purpose and I figured the Committee could16

talk about. But I wanted to say that we can come on the17

22nd and it would be a great Christmas present.18

PRESIDING MEMBER WEISENMILLER: Certainly the19

Commission has and will set special meetings to deal with20

proposed decisions so that is not -- if there is not one21

scheduled we will certainly schedule one.22

MS. HAMMOND: Okay. We have no opposition to23

that, it's just a request for clarification. Thank you.24

PRESIDING MEMBER WEISENMILLER: I think in terms25
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of comments. Obviously as we look back next year on sort of1

lessons learned. I think certainly we appreciate the2

reconfiguration and sort of the slide on the time just3

dealing with reality. I think we are all learning as we go4

through the PMPD process this month the work involved in5

sort of going through the PMPDs, dealing with the FEIS6

consistency, starting to gear up on compliance. And so7

certainly this has been very helpful in this process.8

At the same time I think it was wise by the9

applicant to start reconfiguration. You can certainly look10

at other projects where the reconfigurations are occurring11

much, much later in time and much more painfully. So12

certainly getting the signal early helps.13

And again, we are certainly going to try to have a14

timely decision. What the decision is we'll see in December15

but we are certainly trying for that.16

I think in terms of the question of the17

applicability of the cash grant. Certainly I have seen from18

tax attorneys is that a company like yours could certainly19

have multiple projects for the cash grant. Again, I20

certainly have not seen anything in literature that suggests21

anything otherwise.22

MR. GALATI: That's our understanding as well.23

HEARING OFFICER RENAUD: Okay, thank you.24

Anything else from any of the parties?25
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Let me ask if there are any members of the public1

on the line who would care to comment, or present here in2

the room? If you do just go ahead and start talking.3

(No response.)4

HEARING OFFICER RENAUD: No, I don't think there5

are. All right. We'll just check and make sure we aren't6

leaving something out.7

All right. I think that concludes then --8

Ms. Jennings, yes.9

MS. JENNINGS: Thank you, Jennifer Jennings. It10

is my understanding from Mr. Emmerich that if a budget is11

passed and it was possible they would really like the12

hearing in the local area. That there are members of the13

public who would like to participate in the evidentiary14

hearings.15

Mr. Emmerich, are you still on the line?16

MR. EMMERICH: Yeah, I am. There were parts that17

I didn't hear because we had a little static. Repeat the18

first part.19

MS. JENNINGS: I was just suggesting, hoping that20

if a budget passed they would consider holding the21

evidentiary hearings in the local area. Because you had22

indicated there are members of the public who would like to23

attend.24

MR. EMMERICH: Yes. I mentioned to you that there25
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were three people, two in the Palm Springs area and one out1

near Desert Center, in that community, that said that they2

would comment if they were held locally.3

MS. JENNINGS: And that they're representatives of4

groups in the local area?5

MR. EMMERICH: No, they were the public.6

MS. JENNINGS: Okay. Thank you.7

HEARING OFFICER RENAUD: All right, thank you.8

I think we want to reassure you that the9

Commission tries to make the hearings as accessible to10

members of the public as possible and we will consider what11

will be the appropriate location as we are preparing the12

schedule and as we are preparing notices. And of course the13

budget is going to be one of the factors that needs to be14

considered.15

All right, if there is nothing else I think we'll16

adjourn the conference. We will be issuing a revised17

Committee schedule shortly. Thank you.18

MR. GALATI: Thank you.19

MR. EMMERICH: Thank you.20

MS. BELENKY: Thank you.21

(Whereupon, at 2:52 p.m. the Status22

Conference was adjourned.)23

--oOo--24
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